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ESTIMATE RUN 08/28/2003

ESTIMATE SUMMARY 13:23:50

CONTID: C13218         ESTIMATE NO: 0003 PROG 2002

PCN: 13218-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 149 RETAINING WALLS PERCENT TIME:

PROJECT NO: STS 149A-019                  

RETAINING WALLS ON SH 149

NAME OF ROAD: SH 149

PROJECT COUNTIES: MINERAL

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 08/28/2003 DATE TIME STARTED 06/10/2003

7926 S. Platte Canyon Road DATE LET 05/01/2003 DATE WORK BEGAN 06/10/2003

 DATE AWARDED 05/06/2003 DATE TIME STOPPED 10/17/2003

 DATE CONTRACT EXECUTED 05/28/2003 DATE ACCEPTED 10/17/2003

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 06/10/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,324,640.65 PARTICIPATING $ $ 996,990.89

AWARD PROJECT AMT: 2,275,996.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,736.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.00

WORK DAYS

WORK DAYS

68.70%

727,574.35

996,990.89

996,990.89

988,253.90

$

$

$

$

1,597,066.30

0.00

1,597,066.30

35,430.48

1,632,496.78

-10,293.45

0.00

1,622,203.33

0.00

AMOUNT DUE 1,622,203.33 988,253.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 988,253.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

55.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110
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PCN: 13218-BID    ESTIMATE RUN 08/28/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.710

0.140

201-00000  
 

1.000

L S 

5,000.00000 4,250.000.850

700.00

0010 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

4.000

EACH

10.00000 0.000.000

0.00

0015 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

311.120

SY  

30.00000 0.000.000

0.00

0020 *REMOVAL OF GUARDRAIL TYPE 3 3,007.000

0.000

202-01130  
 

3,007.000

LF  

4.00000 12,028.003,007.000

0.00

0025 REMOVAL OF GUARDRAIL TYPE 4 0.000

0.000

202-01140  
 

1,850.000

LF  

13.75000 0.000.000

0.00

0030 *REMOVAL OF END ANCHORAGE 2.000

0.000

202-01300  
 

2.000

EACH

478.27000 956.542.000

0.00

0035 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 876.000

173.000

203-00010  
 

1,234.000

CY  

40.00000 41,960.001,049.000

6,920.00

0040 BACKHOE 0.000

0.000

203-01510  
 

7.500

HOUR

150.00000 0.000.000

0.00

0045 COMBINATION LOADER 2.500

0.000

203-01594  
 

8.750

HOUR

110.00000 275.002.500

0.00

0050 STRUCTURE BACKFILL (FLOW-FILL) 18.750

11.250

206-00065  
 

30.000

CY  

100.00000 3,000.0030.000

1,125.00

0055 EROSION LOG 0.000

100.000

208-00005  
 

100.000

LF  

18.00000 1,800.00100.000

1,800.00
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PCN: 13218-BID    ESTIMATE RUN 08/28/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION BALES (WEED FREE) DELETED BY 105 DATED OCTOBER
24, 2003

0.000

0.000

208-00011  
 

0.000

EACH

25.00000 0.000.000

0.00

0065 RESET GROUND SIGN 0.000

0.000

210-00810  
 

2.000

EACH

150.00000 0.000.000

0.00

0070 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

2.000

ACRE

1,000.00000 0.000.000

0.00

0075 MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

2.000

ACRE

1,000.00000 0.000.000

0.00

0080 MULCH TACKIFIER DELETED BY 105 DATED OCTOBER 24, 2003 0.000

0.000

213-00061  
 

0.000

LB  

2.00000 0.000.000

0.00

0085 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

0.000

CY  

5.00000 0.000.000

0.00

0090 *AGGREGATE BASE COURSE (SPECIAL) FINAL CORRECTION 0.000

0.000

304-09014  
 

292.000

TON 

22.00000 0.000.000

0.00

0095 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 8.000

12.750

403-00720  
 

92.170

TON 

285.00000 5,913.7520.750

3,633.75

0100 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 517.280

23.260

403-34721  
 

2,587.960

TON 

85.00000 45,945.90540.540

1,977.10

0105 *EMULSIFIED ASPHALT (SLOW-SETTING) 850.000

100.000

411-10255  
 

2,750.000

GAL 

1.00000 950.00950.000

100.00

0110 *LIQUID ASPHALTIC MATERIAL (MC-70) DELETED BY 105 
DATED OCTOBER 24, 2003

0.000

0.000

411-21020  
 

0.000

GAL 

1.00000 0.000.000

0.00
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PCN: 13218-BID    ESTIMATE RUN 08/28/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 INLET SPECIAL 0.000

1.000

604-19000  
 

1.000

EACH

3,500.00000 3,500.001.000

3,500.00

0120 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 748.000

2,214.000

606-00301  
 

2,962.000

LF  

12.00000 35,544.002,962.000

26,568.00

0125 GUARDRAIL TYPE 7 0.000

0.000

606-00700  
 

1,650.000

LF  

35.00000 0.000.000

0.00

0125 MATERIAL ALLOWANCE GUARDRAIL TYPE 7 1,396.000

0.000LF  

25.38000 35,430.481,396.000

0.00

0130 *END ANCHORAGE (FLARED) 1.000

1.000

606-02005  
 

2.000

EACH

1,500.00000 3,000.002.000

1,500.00

0135 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

7.000

EACH

17.00000 0.000.000

0.00

0140 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

3.000

EACH

20.00000 0.000.000

0.00

0145 24 INCH CULVERT PIPE 30.000

19.000

617-00024  
 

49.000

LF  

80.00000 3,920.0049.000

1,520.00

0150 *CONSTRUCTION SURVEYING 0.750

0.150

625-00000  
 

1.000

L S 

30,000.00000 27,000.000.900

4,500.00

0155 *MOBILIZATION 0.500

0.500

626-00000  
 

1.000

L S 

199,000.00000 199,000.001.000

99,500.00

0160 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

63.000

GAL 

120.00000 0.000.000

0.00
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PCN: 13218-BID    ESTIMATE RUN 08/28/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *FLAGGING 929.250

785.750

630-00000  
 

2,679.250

HOUR

20.00000 34,300.001,715.000

15,715.00

0170 *TRAFFIC CONTROL INSPECTION 16.000

11.000

630-00007  
 

41.000

DAY 

90.00000 2,430.0027.000

990.00

0175 *TRAFFIC CONTROL MANAGEMENT 31.000

24.000

630-00012  
 

85.000

DAY 

395.00000 21,725.0055.000

9,480.00

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.500

0.000

630-80341  
 

9.000

EACH

45.00000 157.503.500

0.00

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 11.000

0.000

630-80342  
 

24.000

EACH

35.00000 385.0011.000

0.00

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

4.000

EACH

60.00000 120.002.000

0.00

0195 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 35.000

0.000

630-80344  
 

70.000

SF  

20.00000 700.0035.000

0.00

0200 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) DELETED BY 105 DATED OCTOBER 24, 2003

0.000

0.000

630-80357  
 

0.000

EACH

1,300.00000 0.000.000

0.00

0205 *DRUM CHANNELIZING DEVICE 68.000

0.000

630-80360  
 

136.000

EACH

27.00000 1,836.0068.000

0.00

0210 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000

4.500

630-80363  
 

29.000

EACH

32.00000 464.0014.500

144.00

0215 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 1.000

0.000

630-80365  
 

2.000

EACH

500.00000 500.001.000

0.00
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PCN: 13218-BID    ESTIMATE RUN 08/28/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 GUARDRAIL TYPE 7 (TEMPORARY) 550.000

0.000

630-80376  
 

2,496.000

LF  

1.00000 550.00550.000

0.00

0225 *TRAFFIC CONE 65.000

0.000

630-80380  
 

130.000

EACH

8.00000 520.0065.000

0.00

0230 *MOBILE PROFILOGRAPH OPERATION ZONE DELETED BY 105 
DATED OCTOBER 24, 2003

0.000

0.000

630-80560  
 

0.000

L S 

2,000.00000 0.000.000

0.00

0235 *TRAFFIC SIGNAL (TEMPORARY) 2.000

0.000

630-86810  
 

2.000

EACH

13,000.00000 26,000.002.000

0.00

0240 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A PARTNERING FINAL CORRECTION 1,897.020

277.160

700-70011  
 

2,035.600

F A 

1.00000 2,174.182,174.180

277.16

0250 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

-957.010

F A 

1.00000 0.000.000

0.00

0255 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-11,097.200

F A 

1.00000 0.000.000

0.00

0260 F/A ESB PROGRAM DELETED BY 105 DATED OCTOBER 24, 2003 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A EROSION CONTROL DELETED BY 105 DATED OCTOBER 24, 
2003

0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0505 IMPACT ATTEN (SAND FILL) (TEMP) IMPACT ATTENUATOR 2 
REQUIRED

1.000

0.000

630-85006  
 

2.000

EACH

2,198.90000 2,198.901.000

0.00
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PCN: 13218-BID    ESTIMATE RUN 08/28/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 *AGGREGATE BASE COURSE (CLASS 6) REPLACES ABC (CL 6) 
CY

919.130

100.740

304-06000  
 

1,405.080

TON 

5.00000 5,099.351,019.870

503.70

0600 DELIN (TY I) (BARRIER) MCR LINE 5 ADD TO TYPE 7 GR & 
CD BARRIER

0.000

0.000

612-00021  
 

89.000

EACH

13.50000 0.000.000

0.00

0605 ADDED ITEM (EACH)/ MCR LINE 5 LDS PANEL REFLECTORS 0.000

0.000

900-00007  
 

248.000

EACH

18.50000 0.000.000

0.00

0610 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT LINE ITEM 0169 
PAVEMENT MARKING PAINT

0.000

0.000

900-00006  
 

-1,890.000

DOL 

1.00000 0.000.000

0.00

CAT 523,633.60180,453.71843,390.28CURRENT AMT0200 $ $ $

CAT NO0300 WALL M-9-A 

0270 *ROCK SCALER 130.000

0.000

203-02300  
 

130.000

HOUR

65.00000 8,450.00130.000

0.00

0275 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

289.000

CY  

25.00000 0.000.000

0.00

0280 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

CY  

100.00000 0.000.000

0.00

0285 *DRILLED CAISSON (30 INCH) 0.000

998.000

503-00030  
 

998.000

LF  

150.00000 149,700.00998.000

149,700.00

0290 PRECAST PANEL FACING 0.000

5,361.500

504-04420  
 

6,901.000

SF  

24.00000 128,676.005,361.500

128,676.00

0295 STRUCTURAL STEEL 0.000

171,477.000

509-00000  
 

173,167.000

LB  

0.30000 51,443.10171,477.000

51,443.10
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PCN: 13218-BID    ESTIMATE RUN 08/28/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:50

CUMULATIVE
AMOUNT

CAT NO0300 WALL M-9-A 

0300 GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE SCREEN) 0.000

0.000

606-00715  
 

396.000

LF  

50.00000 0.000.000

0.00

0305 GUARDRAIL TYPE 7 (STYLE CD) 0.000

0.000

606-00730  
 

420.000

LF  

70.00000 0.000.000

0.00

0310 GUTTER TYPE 2 (2 FOOT) 0.000

0.000

609-24002  
 

410.000

LF  

20.00000 0.000.000

0.00

0525 ADDED ITEM (CUBIC YARD)/ FILTER MATERIAL (SPECIAL) MCR
LN 3

0.000

350.000

900-00004  
 

861.000

CY  

76.49000 26,771.50350.000

26,771.50

0530 STR BKFL (CL 2) MCR LN 3 STRUCTURE BACKFILL ALTERNATE 0.000

0.000

206-00200  
 

429.000

CY  

65.56000 0.000.000

0.00

0535 8 IN PP UNDERDRAIN WALL UNDERDRAIN MCR LN 3 0.000

300.000

605-00080  
 

411.000

LF  

43.72000 13,116.00300.000

13,116.00

0570 ADDED ITEM (LUMP SUM)/ REMOVAL & DISPOSAL OF PORTIONS 
OF EXISTING STRUCTURE

0.000

0.000

900-00014  
 

1.000

L S 

6,040.00000 0.000.000

0.00

0585 ADDED ITEM (DOLLAR)/ SLUSHERS ANCHOR SYSTEM 0.000

0.000

900-00006  
 

30,861.000

DOL 

1.00000 0.000.000

0.00

CAT 378,156.60369,706.60589,202.15CURRENT AMT0300 $ $ $

CAT NO0301 WALL M-9-B 

0320 *ROCK SCALER 107.000

0.000

203-02300  
 

107.000

HOUR

65.00000 6,955.00107.000

0.00

0325 STRUCTURE EXCAVATION 0.000

165.000

206-00000  
 

165.000

CY  

25.00000 4,125.00165.000

4,125.00
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PCN: 13218-BID    ESTIMATE RUN 08/28/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:50

CUMULATIVE
AMOUNT

CAT NO0301 WALL M-9-B 

0330 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

CY  

100.00000 0.000.000

0.00

0335 *DRILLED CAISSON (30 INCH) 546.000

0.000

503-00030  
 

546.000

LF  

150.00000 81,900.00546.000

0.00

0340 PRECAST PANEL FACING 0.000

3,638.000

504-04420  
 

3,638.000

SF  

24.00000 87,312.003,638.000

87,312.00

0345 STRUCTURAL STEEL 91,688.000

780.000

509-00000  
 

92,468.000

LB  

0.30000 27,740.4092,468.000

234.00

0350 GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE SCREEN) 0.000

0.000

606-00715  
 

228.000

LF  

50.00000 0.000.000

0.00

0355 GUARDRAIL TYPE 7 (STYLE CD) 0.000

0.000

606-00730  
 

240.000

LF  

70.00000 0.000.000

0.00

0360 GUTTER TYPE 2 (2 FOOT) 0.000

0.000

609-24002  
 

238.000

LF  

20.00000 0.000.000

0.00

0540 ADDED ITEM (CUBIC YARD)/ FILTER MATERIAL (SPECIAL) MCR
LN 3

0.000

432.000

900-00004  
 

432.000

CY  

76.49000 33,043.68432.000

33,043.68

0545 STR BKFL (CL 2) MCR LN 3 BACKFILL ALTERNATE 0.000

219.000

206-00200  
 

219.000

CY  

65.56000 14,357.64219.000

14,357.64

0550 8 IN PP UNDERDRAIN WALL DRAIN MCR LN 3 0.000

235.000

605-00080  
 

235.000

LF  

43.72000 10,274.20235.000

10,274.20

0575 ADDED ITEM (LUMP SUM)/ REMOVAL & DISPOSAL OF PORTIONS 
OF EXISTING STRUCTURE

0.000

0.000

900-00014  
 

1.000

L S 

4,530.00000 0.000.000

0.00



CONTID: C13218         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 13218-BID    ESTIMATE RUN 08/28/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:50

CUMULATIVE
AMOUNT

CAT NO0301 WALL M-9-B 

0590 ADDED ITEM (DOLLAR)/ SLUSHER ANCHOR SYSTEM 0.000

0.000

900-00006  
 

30,861.000

DOL 

1.00000 0.000.000

0.00

CAT 265,707.92149,346.52334,058.92CURRENT AMT0301 $ $ $

CAT NO0302 WALL M-9-C 

0370 *ROCK SCALER 116.000

0.000

203-02300  
 

116.000

HOUR

65.00000 7,540.00116.000

0.00

0375 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

157.000

CY  

25.00000 0.000.000

0.00

0380 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

CY  

100.00000 0.000.000

0.00

0385 *DRILLED CAISSON (30 INCH) 155.000

388.000

503-00030  
 

543.000

LF  

150.00000 81,450.00543.000

58,200.00

0390 PRECAST PANEL FACING 0.000

3,817.000

504-04420  
 

3,817.000

SF  

24.00000 91,608.003,817.000

91,608.00

0395 STRUCTURAL STEEL 26,572.000

78,252.000

509-00000  
 

104,824.000

LB  

0.30000 31,447.20104,824.000

23,475.60

0400 GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE SCREEN) 0.000

0.000

606-00715  
 

276.000

LF  

50.00000 0.000.000

0.00

0405 GUARDRAIL TYPE 7 (STYLE CD) 0.000

0.000

606-00730  
 

230.000

LF  

70.00000 0.000.000

0.00

0410 GUTTER TYPE 2 (2 FOOT) 0.000

0.000

609-24002  
 

225.000

LF  

20.00000 0.000.000

0.00
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PCN: 13218-BID    ESTIMATE RUN 08/28/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:50

CUMULATIVE
AMOUNT

CAT NO0302 WALL M-9-C 

0555 ADDED ITEM (CUBIC YARD)/ FILTER MATERIAL (SPECIAL) MCR
LN 3

0.000

610.000

900-00004  
 

610.000

CY  

76.49000 46,658.90610.000

46,658.90

0560 STR BKFL (CL 2) MCR LN 3 BACKFILL ALTERNATE 0.000

0.000

206-00200  
 

294.000

CY  

65.56000 0.000.000

0.00

0565 8 IN PP UNDERDRAIN WALL UNDERDRAIN MCR LN 3 0.000

223.000

605-00080  
 

223.000

LF  

43.72000 9,749.56223.000

9,749.56

0580 ADDED ITEM (LUMP SUM)/ REMOVAL & DISPOSAL OF PORTIONS 
OF EXISTING STRUCTURE

0.000

0.000

900-00014  
 

1.000

L S 

4,530.00000 0.000.000

0.00

0595 ADDED ITEM (DOLLAR)/ SLUSHERS ANCHOR SYSTEM 0.000

0.000

900-00006  
 

30,861.000

DOL 

1.00000 0.000.000

0.00

CAT 268,453.66229,692.06361,444.30CURRENT AMT0302 $ $ $

CAT NO0303 LOWER WALL A 

0420 STRUCTURE BACKFILL (FLOW-FILL) 0.000

0.000

206-00065  
 

0.000

CY  

100.00000 0.000.000

0.00

0425 *BLOCK FACING 0.000

0.000

504-04410  
 

0.000

SF  

50.00000 0.000.000

0.00

0430 *STRUCTURAL STEEL (GALVANIZED) 0.000

0.000

509-00001  
 

0.000

LB  

2.00000 0.000.000

0.00

0435 *CONCRETE CLASS B 0.000

0.000

601-01000  
 

0.000

CY  

150.00000 0.000.000

0.00

0440 *REINFORCING STEEL 0.000

163.000

602-00000  
 

163.000

LB  

1.00000 163.00163.000

163.00
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PCN: 13218-BID    ESTIMATE RUN 08/28/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:50

CUMULATIVE
AMOUNT

CAT NO0303 LOWER WALL A 

0445 *GROUND ANCHOR 0.000

340.000

618-08900  
 

340.000

LF  

120.00000 40,800.00340.000

40,800.00

0450 *ANCHOR TEST 0.000

0.000

618-09040  
 

0.000

EACH

1,200.00000 0.000.000

0.00

0515 CONC CL D (MISC) PILE CAP FOR VE 0.000

3.000

601-03020  
 

3.000

CY  

350.00000 1,050.003.000

1,050.00

0520 ADDED ITEM (LUMP SUM)/ VALUE ENGINEERING INCENTIVE 0.000

1.000

900-00014  
 

1.000

L S 

18,129.00000 18,129.001.000

18,129.00

CAT 60,142.0060,142.0060,142.00CURRENT AMT0303 $ $ $

CAT NO0304 LOWER WALL B 

0455 STRUCTURE BACKFILL (FLOW-FILL) 0.000

66.000

206-00065  
 

66.000

CY  

100.00000 6,600.0066.000

6,600.00

0460 *BLOCK FACING 295.400

0.000

504-04410  
 

295.400

SF  

50.00000 14,770.00295.400

0.00

0465 *STRUCTURAL STEEL (GALVANIZED) 1,870.000

0.000

509-00001  
 

1,870.000

LB  

2.00000 3,740.001,870.000

0.00

0470 *CONCRETE CLASS B 0.000

7.000

601-01000  
 

7.000

CY  

150.00000 1,050.007.000

1,050.00

0475 *REINFORCING STEEL 1,443.000

0.000

602-00000  
 

1,443.000

LB  

1.00000 1,443.001,443.000

0.00

0480 *GROUND ANCHOR 710.000

0.000

618-08900  
 

710.000

LF  

120.00000 85,200.00710.000

0.00
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PCN: 13218-BID    ESTIMATE RUN 08/28/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:23:50

CUMULATIVE
AMOUNT

CAT NO0304 LOWER WALL B 

0485 *ANCHOR TEST 3.000

0.000

618-09040  
 

3.000

EACH

1,200.00000 3,600.003.000

0.00

CAT 116,403.007,650.00116,403.00CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0490 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

0495 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0500 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 20,000.000.0020,000.00CURRENT AMT0400 $ $ $

$ 1,632,496.78996,990.89$2,324,640.65$CURRENT AMTPROJECT TOTAL


